
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:42 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 491 Date: 23-Apr-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 688

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection today because I was on vacation. The FWS crew worked from a night closure of the #5
lane of the EB bridge to work on the bike path expansion loop at Hinge AE.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 2.00 12.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 2.00 12.00

Diary: Dispute

Bike Path Piping

The FWS crew worked from 2000 on the night of 4/23/2014 to 0800 the morning of 4/24/2014. The FWS
crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of the EB
bridge on the welding and installation of the bike path expansion loop. This work was directed the
response to RFI 3394 and in the ATP for CCO 339.

The crew worked for 8 hours of straight time, and 2 hours at time and a half and 2 hours of double time to
complete the work.

The crew used three crew trucks, a 2.5 HP generator, a 70 Amp welding machine, and small tools in
performance of this operation.

Bill O'Sullivan informed me, via an email that ABF welders will start welding at 5am on 4/24/2014 to weld
the PS-33, PS-34, PS-35 and PS-36 pipe supports.

In an email of 4/23/2014, I was informed that the material for the cross beams of the PS-33, PS-34, and
PS-35 arrived at Pier 7. I inspected this material on 4/30/014 at the CCC paint shed and collected the
COC and material certs from Tom Colombo, FWS. The material was free from damage and as described
in the COCs; as such, it was field released.

001 0-MPI-ELS.339
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 491 Date: 23-Apr-2014 Wednesday

Larry Moughler submitted a summery of work, via email, by the FWS detailer for the Submittal 2965
(CCO 339) Shop drawings. The following is the total after multiple dimension changes, support
relocations, revised clearances, etc.:

Brian Flanagan (Detailer)

11/22/13 - 4.5 hours; 12/4/13 - 2.0 hours; 12/6/13 - 1.5 hours; 12/10/13 - 1 hour; 12/11/13 - 1 hour; 1/2/14 -
1 hour; 1/7/14 - 1 hour; 1/21/14 - 1 hour; 2/12/14 - 1 hour; 2/13/14 - 3 hours.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

GEN AARON KENTIronworker 2.00 0.00 0.00 2.00

FOR JAMES BENNINGHOVEIronworker 6.50 0.00 0.00 6.50

Diary: Dispute

6" DIP/cable rail post
interference

James Benninghove and Tony Miranda spent most of the shift relocating the gate post at the north side of
CB 12 to remove the interferences between the gate post and 6" CCSF Recliamed Water Line. This work
was directed in the ATP for CCO 339. Arron Kent assisted for 2 hours as general foreman.

The crew used small tools and a crew truck in performance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew worked from a night closure of the #5 lane of the EB bridge to perform CCO 339 work.
Mobilization and demobilization will be paid under CCO 339 for this nights operations.

In additional to the equipment used in this night's operation, the FWS crew used a light tower and a towed
port-a-potty which will be paid via invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-CIC-EFA.365CCO-365 Balancing Dehumidification Systems

F.W. SPENCER AND SON, INC

Diary: Dispute

CCO #372

Proxy until CCO 372 until that information is in PMIV.

FWS received a quote from Munters for the additional SCADA programming work as follows:

You received a quote from Helena to install the modified software in the units. I believe you provided her a
PO to do this work, $6,000 estimated. Unfortunately that quote was only for doing the install, upload, verify
and assisting the other guys that this will work with the momentary signal. The point is that she was not

001 0-CIC-EFA.365
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 491 Date: 23-Apr-2014 Wednesday

aware that this did not include the factory engineering programming, documentation and testing of the
revised software at the factory. This would be an additional charge of $1,650 for the engineering.

Please provide her either an updated PO with a change order, or a new PO for this amount for the
Engineering and software reprogramming function.

I apologize for this confusion and omission from us.

Best Regards,

Len Bosman
Regional Sales Manager
Business Area Air Treatment
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